COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 09/ 2017

ESTI MATE SUMVARY 10: 07: 26
CONTI D C20063 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20063- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.5 DAYS TI VE ALLOW 60 CALENDAR DAYS
SH 74 - MM 0.894 TO 6. 720 PERCENT TI ME: 99.17 ORI G TI ME ALLOW 45 CALENDAR DAYS
PROJECT NO STA 0741-019
SH 74 EL RANCHO TO EVERGREEN OVERLAY
NAVE OF RQAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 06/ 09/ 2017 DATE TI ME STARTED 10/17/2016
14802 W 44th AVE. DATE LET 08/ 11/ 2016 DATE WORK BEGAN 10/ 17/ 2016
DATE AWARDED 09/ 22/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 06/ 2016 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 10/ 17/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5,820, 386. 38 PARTI Cl PATI NG $ 5, 163, 408. 63 $ 1, 370, 336. 82
AWARD PRQIECT AMT: $  5,879,626.50 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 88.71% TOTAL EARNI NGS 5, 163, 408. 63 1,370, 336. 82
FUNDS AVAI LABLE: $ 656, 977. 75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 163, 408. 63 1, 370, 336. 82
TOTAL CLAI VB $ 0.00 RETAI NAGE -88,194. 40 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,075, 214. 23 1, 370, 336. 82
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,075, 214. 23 1, 370, 336. 82
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 370, 336. 82

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20063 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20063-BI D ESTI MATE RUN 06/ 09/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0004 10: 07: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00010 *Renoval of Tree 13. 000 13. 000
EACH 0. 000 0. 00
945. 00000 13. 000 12, 285. 00
0006 202- 00200 Rem Si dewal k 465. 000 0. 000
Sy 279. 000 5,501. 88
19. 72000 279. 000 5,501. 88
0010 202-00203 *Renoval of Curb and CQutter 160. 000 93. 000
LF 67. 000 3, 350. 00
50. 00000 160. 000 8, 000. 00
0015 202- 00206 *Renoval of Concrete Curb Ranp 70. 000 58. 000
SY 12. 000 540. 00
45. 00000 70. 000 3, 150. 00
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 232,514. 000 158, 094. 000
SY 74,420. 000 250, 051. 20
3. 36000 232,514. 000 781, 247. 04
0025 202- 00250 *Removal of Pavenment Marking 500. 000 0. 000
SF 0. 000 0. 00
2.10000 0. 000 0. 00
0030 202- 00504 Renoval of Expansion Device 188. 000 0. 000
LF 58. 000 4,930. 00
85. 00000 58. 000 4,930. 00
0035 202- 00860 *Renoval of Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0040 202-01130 *Renoval of Quardrail Type 3 163. 000 150. 000
LF 0. 000 0. 00
12. 60000 150. 000 1, 890. 00
0041 202- 01300 Rem End Anchor age 2.000 2.000
EACH 0. 000 0. 00
220. 00000 2.000 440. 00
0045 202-01170 *Renoval of Quardrail Type 7 860. 000 0. 000
LF 860. 000 21, 500. 00

25. 00000 860. 000 21, 500. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20063-BI D ESTI MATE RUN 06/ 09/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0004 10: 07: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 202- 04002 G ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0055 202- 04005 d ean Val ve Box 10. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0060 203- 00000 *Uncl assi fied Excavation 9, 300. 000 8, 835. 000
cY 465. 000 24,877.50
53. 50000 9, 300. 000 497, 550. 00
0065 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0070 203-01597 *Pot hol i ng 5. 000 0. 000
HOUR 0. 000 0. 00
315. 00000 0. 000 0. 00
0075 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0080 208-00002  *Erosion Log Type 1 (12 Inch) 1, 372. 000 1, 362. 000
LF 10. 000 75. 00
7.50000 1, 372. 000 10, 290. 00
0085 208- 00035 *Aggregat e Bag 200. 000 99. 000
LF 0. 000 0. 00
11. 55000 99. 000 1, 143. 45
0090 208-00041 *Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
1, 780. 00000 0. 000 0. 00
0095 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 1. 000
EACH 1. 000 4, 500. 00
4, 500. 00000 2.000 9, 000. 00
0100 208- 00051 *StormDrain Inlet Protection (Type I) 45. 000 45. 000
LF 0. 000 0. 00
21. 00000 45. 000 945. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20063- BI D ESTI MATE RUN 06/ 09/ 2017
PRQIECT: STA 0741-019 ESTI MATE NO 0004 10: 07: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0110 208-00207 *Er osi on Control Managenent 9. 000 3. 000
DAY 6. 000 2,670.00
445. 00000 9. 000 4, 005. 00
0115 208- 00207 *Erosi on Control Managenent 30. 000 0. 000
DAY 0. 000 0. 00
445. 00000 0. 000 0. 00
0120 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0125 210-00860 *Reset Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0130 210-01000 *Reset Fence 800. 000 356. 000
LF 356. 000 6, 230. 00
17. 50000 712. 000 12, 460. 00
0135 210- 04050 Adj ust Val ve Box 20. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0140 212-00006 *Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
17, 500. 00000 0. 000 0. 00
0150 213-00002 *Mil ching (Weed Free Hay) 0. 250 0. 000
ACRE 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0155 213-00061 *Mil ch Tacki fier 25. 000 0. 000
LB 0. 000 0. 00
45. 00000 0. 000 0. 00



CONTI D C20063 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20063-BI D ESTI MATE RUN 06/ 09/ 2017
PRQJECT: STA 0741- 019 ESTI MATE NO. 0004 10: 07: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0165 240- 00000 *WIdlife Biologist 5. 000 5. 000
HOUR 0. 000 0. 00
130. 00000 5. 000 650. 00
0170 240-00010 *Rermoval of Nests 5. 000 2. 000
HOUR 0. 000 0. 00
420. 00000 2. 000 840. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
235. 00000 0. 000 0. 00
0180 403-00800 Ener gency Pot hol e Repair 16. 170 16. 170
TON 0. 000 0. 00
860. 00000 16.170 13, 906. 20
0185 403- 34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 31, 820. 350 21,777. 200
TON 8, 471. 690 748, 050. 23
88. 30000 30, 248. 890 2,670, 976. 99
0190 411-10255 Emul sified Asphalt (Sl ow Setting) 11, 889. 000 5, 988. 000
GAL 2,726. 000 17,719. 00
6. 50000 8, 714. 000 56, 641. 00
0195 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 188. 000 0. 000
LF 58. 000 19, 140. 00
330. 00000 58. 000 19, 140. 00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. 163. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0205 606- 00710 *Quardrail Type 7 (Style CA) 946. 000 0. 000
LF 904. 000 56, 500. 00
62. 50000 904. 000 56, 500. 00
0210 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 480. 00000 0. 000 0. 00



CONTI D C20063 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20063-BI D ESTI MATE RUN 06/ 09/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0004 10: 07: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0220 607-11525 *Fence (Plastic) 661. 000 661. 000
LF 0. 000 0. 00
4. 30000 661. 000 2,842.30
0225 608- 00000 *Concrete Sidewal k 920. 000 183. 000
5% 737.000 50, 779. 30
68. 90000 920. 000 63, 388. 00
0230 608-00010 *Concrete Curb Ranp 341. 000 211. 000
5% 44.000 7,106. 00
161. 50000 255. 000 41, 182. 50
0235 608-00015 *Det ect abl e War ni ngs 58. 000 50. 000
SF 8. 000 668. 40
83. 55000 58. 000 4, 845. 90
0240 613-07000 *Pull Box (Special) 25. 000 0. 000
EACH 20. 000 10, 700. 00
535. 00000 20. 000 10, 700. 00
0241 613-07003 Type Three Pull Box 3. 000 0. 000
EACH 2. 000 1, 550. 00
775. 00000 2. 000 1, 550. 00
0245 614-00012 *Sign Panel (Oass I1) 54. 000 0. 000
SF 0. 000 0. 00
35. 30000 0. 000 0. 00
0250 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0255 614- 72875 *Loop Detector Wre 6, 812. 000 0. 000
LF 4, 444. 000 21, 109. 00
4. 75000 4,444,000 21, 109. 00
0260 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
490, 000. 00000 1. 000 490, 000. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20063-BI D ESTI MATE RUN 06/ 09/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0004 10: 07: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 626-01103 *Public Information Services (Tier I11) 1. 000 0. 750
LS 0. 250 1,912.50
7, 650. 00000 1. 000 7, 650. 00
0270 627-00008 *Modi fi ed Epoxy Pavenent Marking 548. 000 0. 000
GAL 0. 000 0. 00
112. 00000 0. 000 0. 00
0275 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 1, 500. 000 650. 000
GAL 354. 000 15, 841. 50
44. 75000 1, 004. 000 44,929. 00
0280 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 4, 035. 000 0. 000
SF 0. 000 0. 00
17. 15000 0. 000 0. 00
0285 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 1, 025. 000 0. 000
|
) SF 0. 000 0. 00
28. 25000 0. 000 0. 00
0290 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 3, 632. 000 0. 000
Type
(Typ SF 0. 000 0. 00
14. 55000 0. 000 0. 00
0295 630- 00000 *Fl aggi ng 846. 000 283. 000
HOUR 563. 000 16, 580. 35
29. 45000 846. 000 24,914.70
0296 630- 00003 Uni forned Traf Cirl UTC Added 758. 000 377.000
HOUR 381. 000 41, 910. 00
110. 00000 758. 000 83, 380. 00
0300 630- 00007 *Traffic Control |nspection 50. 000 35. 000
DAY 14. 000 1, 330. 00
95. 00000 49. 000 4, 655. 00
0305 630-00012 *Traffic Control Managenent 65. 000 43. 000
DAY 21.000 17, 325. 00
825. 00000 64. 000 52, 800. 00
0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
35. 30000 0. 000 0. 00



CONTI D C20063 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20063-BI D ESTI MATE RUN 06/ 09/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0004 10: 07: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 5. 000
EACH 4.000 141. 20
35. 30000 9. 000 317.70
0320 630-80342 *Construction Traffic Sign (Panel Size B) 39. 000 11. 500
EACH 9. 200 324.76
35. 30000 20. 700 730.71
0325 630-80343 *Construction Traffic Sign (Panel Size O 11. 000 5. 500
EACH 4. 400 155. 32
35. 30000 9. 900 349. 47
0330 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 1, 508. 00
1, 885. 00000 1. 800 3,393.00
0335 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
yee) EACH 0. 400 190. 00
475. 00000 0. 900 427. 50
0340 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 7.500
EACH 6. 000 240. 00
40. 00000 13. 500 540. 00
0345 630- 80380 *Traffic Cone 300. 000 50. 000
EACH 40. 000 400. 00
10. 00000 90. 000 900. 00
0350 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 825. 00000 0. 000 0. 00
0355 630- 85020 *Mobi | e Attenuator 1. 000 0. 500
EACH 0. 400 4,720. 00
11, 800. 00000 0. 900 10, 620. 00
0360 700-70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20063-BI D ESTI MATE RUN 06/ 09/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0004 10: 07: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0370 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 688. 650
FA 4,291. 800 4,291. 80
1. 00000 4, 980. 450 4, 980. 45
0375 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 711. 830 4,792. 950
FA 5,918. 880 5,918. 88
1. 00000 10, 711. 830 10, 711. 83
0385 700-70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700- 70025 F/A Quality Incentive Payment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,734,386.38% 1,370,336.82% 5,079, 908. 62
CAT NO0400 CE BID | TEMS
0400 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
42, 000. 00000 1. 000 42, 000. 00
0405 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
39, 000. 00000 1. 000 39, 000. 00
0410 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 86, 000. 00 $ 0.00% 83, 500. 00

PRQJECT TOTAL CURRENT AMI $ 5,820,386.38¢% 1,370,336.82$% 5,163, 408. 62



